REMOTE SENSING OF OCEAN CURRENT BOUNDARY LAYER

March 1975
Contract Number T-4713-B

Principle Investigations Management Office
Lyndon B. Johnson Space Center

Z. H. Byrns, Technical Monitor

George A. Maul, Principle Investigator
National Oceanic & Atmospheric Administration
Atlantic Oceanographic and Meteorological Laboratories

MONTHLY REPORT

Date   : April 17, 1975

From   : George A. Maul   Refer to: RH1000 33M 48.03

To   : Distribution List

Subject: Monthly Progress Report, T-4713-B

This is the twenty-first report on project EREP 108, which covers the month of March 1975.

Heading data from the S-191 was discovered missing and not observed by the spacecraft. All the available information suggests that the other instructions for the S-191 observations were properly performed, and the information is probably acceptable. Reading the S-191 data tapes on the NOAA computer has lead to several minor problems, but the programming effort is proceeding well. Receipt of the S-190 A data is acknowledged.

Due to the late receipt of data, it is not reasonable to hope to sucessfully fulfill the goals of this investigation before January 1976. It is therefore requested that a six month no-cost extension be granted so that a significant scientific analysis can be accomplished.

Recipients of the financial report are marked by an asterisk on the attached distribution list.